

Project Title	CO-OC System
Project Group Members	Amandeep 2301010200 Shubhom Soukar 2301010196 Ancit 2301010198 Mow't patri 2301010197
Project Industry Mentor	Rowt
Project Faculty Mentor Date of Meeting	Rupesh Kumar 06/03/2025
Tasks Assigned	CSS work of the webpage
Tasks Completed	
Remarks by Project Mentor	PONE

Overall Rating on Project Progress (Scale of 5)

			Satisfied with Progress
No progress	Average Progress	Efforts are seen	Satisfied with Frogress
No progress		(3.4)	(5)
(0)	(1-2)	(3-4)	

Signature of Faculty project mentor(with date):



Project Title	(0-0(System
Project Group Members	Anondrep 2301010200 Skubhom Saukar 2301010196 Mourt Pothi 2301010197 Ankit 2301010198
Project Industry Mentor	Powt
Project Faculty Mentor Date of Meeting	Pupesh Kumar 15/03/2025
Tasks Assigned	(seating login page for users
Tasks Completed	
Remarks by Project Mentor	Done

Overall Rating on Project Progress (Scale of 5)

No progress	Average Progress	Efforts are seen	Satisfied with Progress
(0)	(1-2)	(3-4)	(5)

Signature of Faculty project mentor(with date):



Project Title	CO-OC System
Project Group Members	Amondeep 2301010200 Ankit 2301010198 Shubham Saedkar 2301010196 Monit pathi 2301010197
Project Industry Mentor	Rowt
Project Faculty Mentor	P. 2001 KIMAY
Date of Meeting	Rupesh Kumar 30/03/2025
Tasks Assigned	Creating page for transoction for both to server and receiver
Tasks Completed	
Remarks by Project Mentor	Frontend done

Overall Rating on Project Progress (Scale of 5)

No progress	Average Progress	Efforts are seen	Satisfied with Progress
(0)	(1-2)	(3-4)	(5)
	•		

Signature of Faculty project mentor(with date):

Project Title	(0-0C System
Project Group Members	Amondeep 2301010200 Auxit 2301010198 Monit Pathi 2301010197 Shubhom Soukar 2301010196
Project Industry Mentor	Ponit
Project Faculty Mentor Date of Meeting	Pupesh Kumay 15/04/2025
Tasks Assigned	working on the backend of fransaction medpose
Tasks Completed	
Remarks by Project Mentor	Incomplete_

Overall Rating on Project Progress (Scale of 5)

No progress	Average Progress (1-2)	Efforts are seen (3-4)	Satisfied with Progress (5)

Signature of Faculty project mentor(with date):



Project Title	(0-00 System
Project Group Members	Amardeep - 2301010200 Ankit - 2301010198 Shubham Sarkar - 2301010196 Morrit Rothi - 2301010197
Project Industry Mentor	Rouit
Project Faculty Mentor	Rupesh Kumar
Date of Meeting	28/04/25
Tasks Assigned	Backend of the mub 3/140
Tasks Completed	Done
Remarks by Project Mentor	

Overall Rating on Project Progress (Scale of 5)

No progress	Average Progress	Efforts are seen (3-4)	Satisfied with Progress (5)

Signature of Faculty project mentor(with date):